


RI-URBANS

Management structure

The RI-URBANS management structure and bodies are devised to guarantee an effective and smooth implementation of the project throughout its lifetime, by:

- Coordinating and managing the project activities in administrative, technical and financial terms.
- Ensuring the quality of the project outcomes, implementing internal and external review processes.
- Assessing and mitigating the project-related risks and to troubleshoot arising problems.
- Ensuring communication between the consortium and the European Commission, and between the project partners.

The organization structure is summarized:



The **Coordination Board (CB)** is coordinating and managing the overall progress within RI-URBANS and communicates with the European Commission and it is made of the following 4 major bodies:

- Project Coordination Team (PCT)
- General Assembly (GA)
- Advisory Board (AB)
- Stakeholder Board (SB)

The **Project Coordination Team (PCT)** is integrated by:

- The two coordinators:
 - Project Coordinator (PC): Xavier Querol (CSIC)
xavier.querol@idaea.csic.es
 - Technical Coordinator (TeC): Tuukka Petäjä (UHEL)
tuukka.petaja@helsinki.fi
 Both coordinators are the scientific coordinators.
- The two Project Managers (PM):
 - RI-URBANS Project Manager: Marta Monge (CSIC)
marta.monge@cid.csic.es
 - Alexander Mahura (UHEL)
alexander.mahura@helsinki.fi

The **General Assembly (GA)** is the main decision body (co-chaired by PC and TeC) represents all the RI-URBANS beneficiaries and it is integrated by a representative of each partner. The General Assembly members (names and email contact) are listed in [Deliverable 8.1](#).

The **Advisory Board (AB)** assess the progress, performance, and achievements of the scientific work and how to utilize these for a maximized societal benefit. The members of the Advisory Board are widely known experts on urban AQ, AQMNs, nanoparticles and health effects. The Advisory Board members (names and email contact) are listed in [Deliverable 8.1](#).

The **Stakeholder Board (SB)** is integrated by a representative from the nine major AQMNs involved in the pilots ([WP4](#)), and from experts of EEA, WHO, WMO and EMEP. The Stakeholder Board members (names and email contact) are listed in [Deliverable 8.1](#). The stakeholder board can be expanded with representatives from different Air Quality Monitoring Networks or other key stakeholders.

The **Management Team** includes the following members:

- Project Coordinator (PC) and Scientific Coordinator
- Technical Coordinator (TeC) and Scientific Co-coordinator
- Work Package Leaders (WPLs)
- Steering Committee (SC)

The **Work Package Leaders (WPLs)** are responsible for coordinating the technical work within their respective WPs. The WP are divided in tasks and each task has a defined leader, and it is up to the WPL to coordinate between Task Leaders (TLs). The WPL and TLs (names and email contact) are listed in [Deliverable 8.1](#).

The **Steering Committee (SC)** is chaired by the TeC, with deputy chair being the PC, and built by WP leaders, managers of data, risks, gender-ethics, impact evaluation and innovation. The SC is the executive body of RI-URBANS and will deal with operational issues, surveying the progress of work and ensuring the coherence and compliance of the project's output. The composition of SC and contact details are also available [Deliverable D8.1](#).

In addition to the above bodies, the following managers are present in RI-URBANS (See in [Deliverable D8.1](#) the names and emails of the managers):

- Innovation Manager (IM)
- Data Manager (DM)
- Gender & Ethics Manager (GM & EM)
- Risk Manager (RM)
- Communications Officers (CO)

Extended information can be downloaded at [Deliverable D8.1](#).